



Design + Hardware Sourcing 16 - 20 May

Adapting Software 17 - 21 May

OpenSCAD Training 17 - 20 May

Design + Prototype Housing 21 - 22 May

Design + Prototype Door 21 - 26 May

Experiment + Adapt Temperat... 21 - 29 May

Electronics Module Assembly ... 21 - 28 May

Interim Presentation 24 - 26 May

Build Electronics Housing 27 - 28 May

Build Door 27 - 30 May

User Feedback (Door) 28 - 30 May

Housing Electronics 28 - 29 May

Assemble Subprojects 30 - 31 May

Testing + User Feedback 1 - 2 Jun

Project Output Submission 1 - 5 Jun

Project Presentation 1 - 3 Jun