TimelineGanttOverviewSection

		May 2024			June
		W20 13 - 19	W21 20 - 26	W22 27 - 2 Jun	W23 3 - 9	W24 10 - 16

Task	Dates
Design + Hardware Sourcing	16 - 20 May
Adapting Software	17 - 21 May
OpenSCAD Training	17 - 20 May
Design + Prototype Housing	21 - 22 May
Design + Prototype Door	21 - 26 May
Experiment + Adapt Temperature	21 - 29 May
Electronics Module Assembly +	21 - 28 May
Interim Presentation	24 - 26 May
Build Electronics Housing	27 - 28 May
Build Door	27 - 30 May
User Feedback (Door)	28 - 30 May
Housing Electronics	28 - 29 May
Assemble Subprojects	30 - 31 May
Testing + User Feedback	1 - 2 Jun
Project Output Submission	1 - 5 Jun
Project Presentation	1 - 3 Jun